

1
2 BILL NO. S-75-07-25.

3
4 SPECIAL ORDINANCE NO. S- 144-75

5 AN ORDINANCE approving Change Order No. 1 in
6 connection with Resolution 5668-1974, Paulding
Road Sidewalks

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
8 WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 to Robert J. Houser in con-
10 nection with Resolution 5668-1974, Paulding Road Sidewalks in the amount of
11 \$2,972.95, as set out in the specifications is hereby in all things ratified, con-
12 firmed and approved.

13 SECTION 2. This Ordinance shall be in full force and effect from
14 and after its passage and approval by the Mayor.
15

16
17 
18 Councilman

19
20
21
22
23
24
25
26
27
28
29
30
31
32
33 APPROVED AS TO FORM
34 AND LEGALITY,
35 
CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197 5, at _____ o'clock P.M., E.S.T.

Date: 7/22/75 Charles B. Teterman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage. Passed ~~(lost)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>	<u>0</u>		<u>1</u>	
BURNS	✓				
HINGA	✓				
KRAUS	✓				
MOSES	✓				
NUCKOLS				✓	
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
STIER	✓				
TALARICO	✓				

DATE: 8-12-75 Charles B. Teterman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution No S-144-75 on the 12th day of August, 197 5).

ATTEST: (SEAL) James Stier
Charles B. Teterman PRESIDENT OFFICER

Presented by me to the Mayor or the City of Fort Wayne, Indiana, on the 13th day of August, 197 5, at the hour of 10:00 o'clock

Charles B. Teterman
CITY CLERK

Approved and signed by me this 14th day of August, 197 5, at the hour of 2:00 o'clock P. M., E.S.T.

James Stier
MAYOR

File No. S-75-07-25

REPORT OF THE COMMITTEE ON PUBLIC WORKS

Re, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 in connection with Resolution 5668-1974,

Paulding Road Sidewalks

have had said Ordinance under consideration and beg leave to report, back to the Common

Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

John Nuckels

William T. Hinga

Donald J. Schmidt

Eugene Kraus Jr.

Eugene Kraus Jr.

William T. Hinga

D. Schmidt

DATE 8-12-75 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

Change Order No. 1
 Project No. _____
 Name of Project Paulding Road Sidewalks

Resolution No. 5668-1974
 Board Order No. 260-1973
 Date May 14, 1975

To: Robert J. Houser
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change		Unit Price	Change in Contract Price	
	Quantity	Description		Decrease	Increase
	40 Cu.Yds.	Excavation - Regular	3.50		140.00
	652.5 Sq.Ft.	Bicycle Ramps	1.30		848.25
	915 Sq.Ft.	5 Ft. Sidewalk	1.30		1,189.50
	98 Lin.Ft.	Curb Removal	2.40		235.20
	80 Lin.Ft.	2 Ft. Curb & Gutter	7.00		560.00
Total Decrease					
Total Increase					2,972.95
Net (Decrease) (Increase) Contract Price					2,972.95

The sum of \$ 2,972.95 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 75,317.20
 Current Contract Price Adjusted by Previous Change Order \$ _____
 New Contract Price Including This Change Order \$ 78,290.15

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by N/A calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Samuel H. Taylor (Chief Street Engineer) Date 6/19/75

Accepted by: Robert J. Houser (Contractor) Date 6-13-75

Approved by: Ronald L. Bonar (City Engineer) Date 6-19-75

Approved by: Carl E. O'Neal (Owner) Date 6-23-75

Robert J. Houser

Carl E. O'Neal

Attested by: Samuel H. Taylor (Clerk) Date 6-23-75

Change Order No. 1

Resolution No. 5668-1974

Board Order No. 260-1973

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Decision to include paraplegic and bicycle ramps in the
project was made after contract was let.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

Bicycles and wheel chairs will be able to use the sidewalks. Maintenance
costs will not be significantly affected.

Norman A. Jones

Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

✓
J-75-07-25

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #1, Resolution 5668-1974, Paulding Road Sidewalks from Robert J. Houser in amount of \$2,972.95. This Change Order is necessary because of a decision to include paraplegic and bicycle ramps in the project was made after contract was let.

EFFECT OF PASSAGE Bicycles and wheel chairs will be able to use the sidewalks.

EFFECT OF NON-PASSAGE Unable to provide adequate sidewalks.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$2,972.95 cost to City

ASSIGNED TO COMMITTEE

Public Works Jettison